State Agencies' Action Plan Status Report for Fiscal Year 2000

Action ID	Action Item Title	Lead Agency	FTE	Biennial Total	Tasks Planned for Fiscal Year 2000	Status					
10											
	MANAGING URBAN STORMWATER TO PROTECT STREAMS										
					Establish and support Stormwater Advisory Committee.	ECY established and is supporting the advisory committee.					
	Develop a Stormwater Management Strategy Plan	ECY, WSDOT	1.1	264,200	Develop with the assistance of the committee a Stormwater Management Strategy Plan.	ECYs draft Stormwater Management Plan includes some recommendations to the legislature. The draft plan is expected by December 31, 2000, with a final plan due by June 30, 2001.					
Sto-1					Initiate a study on stormwater management for transportation projects.	WSDOT has hired a consultant. Steering committee composed of the Stormwater Advisory Committee members has been designated. Scope and timelines are available. A report will be prepared in January 2001.					
					Begin compilation of Best Management Practices (BMP) for transportation projects.	WSDOT compiled 90% of the stormwater treatment and control BMPs. It includes erosion and sediment control BMPs. Purpose of this project is to characterize BMP pollutant removal effectiveness and to provide direction on selection of BMPs based on water quality characteristics or needs. The performance of the BMPs will be verified through testing.					
Sto-2	Update Stormwater Technical Manual	ECY	2.2	308,400	Update and expand the scope of the 1992 Stormwater Technical Manual.	Draft Stormwater manual for western Washington was issued in August 2000. Draft Stormwater manual for eastern Washington is planned for FY01-02.					
					Hold public workshops and training.	Public comment period is September - November 2000. Final western Washington manual will be issued in January 2001.					
Sto-3	Update the Puget Sound Stormwater Management Program	PSAT	0.1	14,200	Develop revisions to the Puget Sound Stormwater Management Program.	PSAT developed draft amendments to the Puget Sound Stormwater Plan. The draft amendments were approved by Puget Sound Council and Action Team. The draft plan was available to the public in the fall of 2000. Amended Puget Sound Stormwater Plan adoption is scheduled for January 2001.					
					Coordinate the revisions with the development of the stormwater strategy.	Puget Sound plan revisions have been coordinated with ECY stormwater efforts and with the tri-county proposal(s).					

State Agencies' Action Plan Status Report for Fiscal Year 2000

	Action ID	Action Item Title	Lead Agency	FTE	Biennial Total	Tasks Planned for Fiscal Year 2000	Status
	Sto-4	Provide technical assistance to local governments' stormwater programs	PSAT, ECY	0	1,518,108	Provide technical assistance to local governments.	PSAT prepared guidance documents on developing stormwater education programs, and implementation of a comprehensive stormwater programs. Developed slide show for presentations to local elected officials and staff. Co-sponsored "Soils for Salmon" workshops. Began work on conference, workshops and materials to promote low impact development practices. Partnered with WSDOT and others on fall 1999 Stormwater Workshop. Assisted with the marked improvement of local stormwater programs in nine jurisdictions. ECY is providing on-going technical assistance and is also a major participant in the Tri-County, NMFS, and USFWS stormwater-ESA negotiations.
	シナハーク	Issue new stormwater permits and renew existing expired permits	ECY	1	87,100	Carry out activities required to renew expired stormwater National Pollutant Discharge Elimination System (NPDES) permits.	ECY is in the process of reissuing construction and industrial stormwater general permits.
						Implement existing highway runoff manual.	Implementing highway runoff manual in all areas with listed salmon species. Strengthened contractor responsibility to provide more treatment and control in salmon waters. Clarified spill control in erosion-sediment control plans.
		Update Highway Runoff manual and negotiate Phase II National Pollutant	WSDOT	1.2	328,400	Initiate revision needed to the manual.	Revised manual for ESA is 98% complete. Is scheduled to be published in 2001.
		Discharge Elimination System (NPDES)				Coordinate preparatory work needed to support Phase II NPDES transportation permits.	Working with western and eastern Washington Phase II cities to write Eastern Washington Stormwater Technical Design Manual. WSDOT & ECY are partnering in eastern Washington counties to develop a design manual for eastern Washington that meets and protects water quality and fish.
	Sto-7	Stormwater Retrofit	WSDOT	0.3	4,064,000	Fix several WSDOT stormwater outfalls and drainage systems. Begin providing grants to cities for stormwater	Added salmon sensitivity rating method to stormwater outfalls and drainage systems. Identified and designed projects. Contracted to fix stormwater outfalls. 10 projects were scoped and designed.
		Cultural		F 0	6 504 400	retrofit.	. S p. sjeden more doopda and doolgrida.
Subtotal		1	5.9	6,584,408			